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LEARNING OBJECTIVES 

 

    a.  TERMINAL LEARNING OBJECTIVES  

 

        (1) Given a mission, Commander’s intent, and a country 

plan, support integrated monetary shaping operations (IMSO), to 

build between the US armed forces and the HN, increase support 

for the HN, provide nation assistance and build partner 

capacity, and decrease support and influence of adversaries in 

accordance with MCRP 3-33.1G Chapter 1.  (CACT-EXE-2002) 

 

        (2) Given a mission, Commander’s intent, and project 

guidance, develop a project, to support CMO objectives in 

accordance with MCRP 3-33.1A Annex G.  (CACT-EXE-2008) 

 

        (3) Given a mission, project, funding source, and 

Commander's intent, manage projects, to support CMO objectives 

in accordance with MCRP 3-33.1A Annex G.  (0530-EXE-2003) 

 

    b.  ENABLING LEARNING OBJECTIVES 

 

        (1) Without the aid of references, identify the sources 

of funding, in accordance with the MCRP 3-33.1G, Appendix B. 

(CACT-EXE-2002a) 

 

        (2) Without the aid of references, identify contracting 

roles, in accordance with the MCRP 3-33.1A, Appendix G. (CACT-

EXE-2008a) 

 

        (3) Without the aid of references, identify financial 

management terminology, in accordance with the MCRP 3-33.1G, 

Appendix B. (CACT-EXE-2002b) 

 

        (4) Without the aid of references, identify forms 

associated with financial management, in accordance with the 

MCRP 3-33.1A, Appendix G. (CACT-EXE-2002c) 

 

        (5) Given a mission, Commander’s intent, and a blank 

Standard Form, complete the form, in accordance with MCRP 3-

33.1A, Appendix G. (CACT-EXE-2002d) 

 

        (6) Without the aid of references, identify the phases 

of the project model, in accordance with the MCRP 3-17.7F, Ch 1. 

(CACT-EXE-2008b) 
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        (7) Without the aid of references, define the basic 

functions of project management, in accordance with the MCRP 3-

17.7F, Ch 1. (0530-EXE-2003a) 

 

        (8) Without the aid of references, identify the minimum 

components of a statement of work, in accordance with MCRP 3-

33.1A, Appendix G. (CACT-EXE-2008c) 

 

        (9) Given a mission, Commander’s intent, and project 

guidance, draft a statement of work, in accordance with MCRP 3-

33.1A, Appendix G. (CACT-EXE-2008d) 

 

        (10) Given a scenario and project nomination package, 

write a letter of justification, in accordance with the PE 

checklist. (0530-EXE-2003b) 
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1.  WHY INTEGRATED MONETARY SHAPING OPERATIONS (IMSO) AND 

PROJECTS?  Money represents influence and power, and its use 

should be considered an action on par with attack, defend, 

seize, or destroy.  The money allows CA Marines to conduct 

projects in support of the CMO objectives.  CA Marines require 

skills and knowledge in the use of money and projects to create 

effects within the supported commander’s operational 

environment.  Most CMO does not require funding (i.e., KLE, 

Civil Reconnaissance, Assessments, Support to Civil Authorities, 

etc.), but IMSO and projects are tools the CA Marine can help 

leverage in support of the MAGTF.  IMSO and projects can 

influence indigenous populations at all levels (village, 

district, and provincial).  CA support to IMSO and projects 

should focus on several key areas:  

 

    a.  Legitimize the HN government and MAGTF in the eyes of 

the population. 

 

    b.  Build capacity of HN, including local government. 

 

    c.  Stimulate the local economy.  

 

    d.  Improve the basic quality of life for the local 

population. 

 

    e.  Shape the operational environment by creating conditions 

favorable to the MAGTF. 

 

    f.  Repair battle damage. 

 

2.  SOURCES OF FUNDING 

 

    a.  Title 10 USC (“Armed Forces”).  Title 10 USC delineates 

programs that authorize the Department of Defense (DoD) to 

administer and execute specified programs and activities. 

 

        (1) Military Construction (MILCON).  An appropriation 

used for construction, alteration, development, conversion or 

extension of any kind carried out with respect to a military 

installation.  While there are certain types of MILCON funds 

that could be used for Security Cooperation, their use will be 

very limited.  For specific uses, consult the command resource 

manager and command SJA. 

 

        (2) Operations and Maintenance (O&M).  Generally fund 

expenses such as civilian salaries, travel, minor construction 

projects, operating military forces, training and education, 
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depot maintenance, stock funds, and base operations support. 

Different types of O&M programs are identified in various 

sections of Title 10, United States Code (USC) that provide the 

authority to commanders to conduct humanitarian operations. 

 

            (a) Overseas Humanitarian, Disaster, and Civic Aid 

(OHDACA).  OHDACA funds are appropriated for DoD use in 

worldwide humanitarian assistance and disaster relief.  OHDACA 

is a DoD account to which Congress appropriates funds for use 

under the following permanent Title 10 authorities: 401, 402, 

404, 407, 2557, and 2561. 

 

                1.  OHDACA-funded programs must meet the 

following statutory conditions: 

 

                    a.  The assistance must promote the national 

security interests of the U.S. and beneficiary country. 

 

                    b.  The Secretary of State must approve all 

assistance. 

 

                    c.  The assistance shall complement, but may 

not duplicate, other U.S. assistance to the beneficiary nation. 

 

                    e.  The assistance must serve the basic 

economic and social needs of the beneficiary nation. 

 

                    f.  The assistance must not be provided to 

any individual, group, or organization engaged in military or 

paramilitary activity. 

 

                2.  Title 10 Authorities for OHDACA 

 

                    a.  Section 166a - Combatant Commander 

Initiative Fund, used for urgent and unanticipated humanitarian 

relief, particularly in a foreign country where the armed forces 

are engaged in a contingency operation. 

 

                    b.  Section 401 - Humanitarian and Civic 

Assistance; provides basic humanitarian support  military forces 

must provide the labor and use O & M funds for HCA activities 

that are associated with military operations. 

 

                    c.  Section 402 - Denton Amendment, provides 

Space Available Transportation Program to transport HA supplies 
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                    d.  Section 404 - Foreign Disaster 

Assistance; The President may direct the Secretary of Defense to 

provide disaster assistance outside the U.S. to respond to 

manmade or natural disasters. 

 

                    e.  Section 407 - Humanitarian Demining 

Assistance; provides humanitarian demining assistance to 

countries to help relieve the suffering from the adverse effects 

of uncleared mines. 

 

                    f.  Section 2561 - Funded Transportation 

Program; provides transportation for basic humanitarian items 

via surface modes (20-foot shipping containers.) 

 

                    g.  Section 2557 - Excess non-lethal 

supplies; provides equipment such as clothing, tents, cots, and 

medical equipment for humanitarian operations. 

 

 
            (b) Special Appropriations.  In some cases, Congress 

authorizes and appropriates funds for humanitarian relief and 

related activities for a specific operation.  An example is the 

Commander’s Emergency Response Program (CERP).  CERP was 

developed to enable commanders to respond to urgent humanitarian 

relief and reconstruction requirements within their area of 
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operations (AO).  Rules governing the use of such funds are 

based on Congressional restrictions in the legislation and are 

tailored to the needs of the particular operation. 

 

    b.  Title 22 USC (“Foreign Relations and Intercourse”).  

Title 22 USC delineates programs that authorize the Department 

of State (DoS) to administer/execute and the DoD to execute 

specified security assistance programs and activities.  Title 22 

primarily codifies two laws: The Foreign Assistance Act (FAA) of 

1961 as amended and the Arms Export Control Act as amended. 

 

3.  FINANCIAL MANAGEMENT.  CA Marines need to have a basic 

understanding of several financial terms and concepts.  

 

    a.  Types of funds 

 

        (1) Appropriated Funds.  Appropriated funds are monies 

paid out of the United States Treasury pursuant to statutory 

authority granted by Congress to the DoD to incur obligations 

and make payments. 

 

        (2) Non-appropriated Funds.  These funds are not 

generally appropriated by Congress but generated by DoD military 

and civilian personnel and their dependents.  They are used to 

supplement funds appropriated by the Congress to provide a 

comprehensive, morale-building welfare, religious, educational, 

and recreational program (e.g., MWR funds).   

 

    b.  Contracting Roles 

 

        (1) Commanders (CO).  Commanders have the authority to 

execute appropriated funds.  Commanders are directly involved in 

the oversight of the process.  This level of involvement ensures 

compliance with established financial management policies and 

procedures to prevent fraud, waste, and mismanagement of 

authorized funds.  The total amount of funds available for 

execution by a commander and the maximum value of a single 

transaction normally depend on the level of command.  A 

commander’s authority includes the ability to appoint 

subordinates to positions of responsibility specifically to 

manage and execute funds.  

 

        (2) Financial Management Officer.  The Financial 

Management Officer is responsible for the commitment, 

obligation, and reconciliation of unit funds.  This officer 

would normally provide staff oversight of the unit’s Marines 

designated as Field Ordering Officers (FOO) and Pay Agents (PA).   
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        (3) Contracting Officer (KO).  The KO is a U.S. military 

officer or civilian employee who has a valid appointment as a 

contracting officer under the provisions of the Federal 

Acquisition Regulation.  As a general rule, only contracting 

officers (KOs) have the authority to legally bind the government 

and enter into, administer, or terminate contracts.   

  

        (4) Contracting Officer Representative (COR).  The COR 

is a representative appointed in writing by a contracting 

officer to act as his/her authorized representative to monitor 

and enforce a contract as written.  Under no circumstances may a 

contracting officer representative change the terms or 

conditions of a contract.   In a CA unit, typically a CA Team 
Leader or a CA Team Chief will act as a COR, also referred to as 

a Project Manager (PM) or a Project Purchasing Officer (PPO). 

 

        (5) Disbursing Officer (DO).  The DO is responsible for 

disbursing and collecting funds on behalf of one or more DoD 

Components as well as obtaining, maintaining, and providing 

sufficient supporting documentation for such transactions. 

 

        (6) Pay Agent (PA).  A Pay Agent serves as a direct 

representative of the disbursing officer.  PAs are appointed to 

perform specific disbursement duties (project payments and 

battle damage) and are trained by a comptroller.  The 

limitations of an agent’s authority are detailed in the 

appointment orders that assign the duty.  The PA must ensure 

funds are delivered, transported, and safeguarded in accordance 

with theater policy.  The Pay Agent cannot perform the duties of 

a Field Ordering Officer (FOO). In a CA unit, typically a 

Sergeant or Corporal can be a Pay Agent.  

 

Note: Should your unit consider training Marines as Pay Agents, 

online course material can be found through the Defense 

Acquisition University (DAU) and Army Knowledge Online (AKO).  

The specific requirements to certify pay agents, however, are 

directed by the Disbursing Office your unit falls under (it is 

not standardized across the Marine Corps).  MCCMOS recommends 

your unit contact and get guidance from the disbursing office 

before specifying training for your unit. 

 

        (7) Field Ordering Officer (FOO).  The Field Ordering 

Officer is an individual appointed by the chief of the 

contracting office to purchase goods or services paid from a 

specific, limited fund.  Neither property book officers nor the 

Finance Officer’s Representatives (e.g., PA) may be FOOs.   
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CA Units are normally supporting elements and the organic 

organization or unit should support any FOO requirements.  

 

    c.  Financial Management Terminology 

 

        (1) Unauthorized Commitment.  Unauthorized Commitment is 

an agreement that is not binding solely because the government 

representative who made it lacked the authority to enter into 

the agreement on behalf of the government.     

     

        (2) Commitment.  Commitment is the act of certifying and 

recording, by an authorized official, a programmed expenditure 

of funds for the costs associated with the purchase or 

reimbursement of products and services.  An authorized 

commitment certifies funds are available and provides the 

purchasing authority with the accounting data necessary to 

obligate the government for payment. 

 

        (3) Obligation.  Obligations are the acts legally 

binding the U.S. government (USG) to make payments.  Funds may 

be obligated only for the purposes for which they were 

appropriated and only to satisfy the bona fide needs of the 

fiscal year for which the appropriations are valid for 

obligation. 

 

        (4) Disbursement.  Disbursement is the payment of funds 

to satisfy a legal obligation of the USG. 

 

        (5) Reconcilability.  Reconcilability is the process of 

accounting for the expenditure of funds by means of documenting 

the commitment, obligation, receipt, and disbursement for 

supplied goods and services. 

 

    d.  Key Considerations for CA Support to IMSO 

 

        (1) Use funds properly.  Use funds only for the purpose 

for which they were appropriated.  Many programs have “strings” 

attached to their execution.  For example, the U.S. cannot train 

partner nation security forces using TCA/Military-to-Military 

(M2M) program funds. 

 

        (2) Use all available tools to develop the plan.  Do not 

be limited by using only familiar tools.  Some programs are used 

more frequently, while other programs are rarely fully executed.  

CA Marines may find additional options by researching funding 

sources, conducting interorganizational coordination, and 

thinking critically. 
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        (3) Plan and coordinate early.  The lead time for 

approval and allocation of funds for many programs can be very 

lengthy.  Most activities must be approved by the geographic 

combatant command (GCC) and coordinated with the DoS and partner 

nation. 

 

        (4) Justify the plan.  Strongly link the proposal to the 

mission.  CA Marines should only spend money in order to achieve 

CMO objectives. 

 

        (5) Use SMEs and publications to assist.  The DoD and 

DoS have subject matter experts (SMEs), publications, and web 

sites related to IMSO. 

 

        (6) Do not execute until the request is approved and 

funding is allocated.  Executing prior to approval is a 

violation of federal law. 
 

    e.  Standard Forms.  Documenting the commitment, obligation, 

disbursement, and reconciliation of funds at the unit level 

requires maintaining a number of financial documents that 

provide an audit trail detailing the execution of funds.  Basic 

documentation that CA Marines should be familiar with include: 

 

        (1) Department of Defense Form (DD Form) 448 (Military 

Interdepartmental Purchase Request, or MIPR), which financial 

management officials use to transfer funds between military 

agencies.  A properly executed MIPR allocates funds by specific 

accounting classifications.  The MIPR is the receiving agency’s 

authority to commit and obligate funds against requirements 

specified in the document. 

 

        (2) DA Form 3953 (Purchase Request and Commitment, or 

PR&C), which is used primarily by financial management officials 

to track the commitment and obligation of funds. 

 

        (3) Standard Form (SF) 44 (U.S. Government Purchase 

Order Invoice Voucher), which FOOs use for ordering and 

verifying receipt of goods and services by the government.  It 

is completed by the PA to verify the receipt of payment by the 

vendor. 
 

        (4) SF 1034 (Public Voucher for Purchases and Services 

Other Than Personal), which is used to authorize payment of a 

vendor invoice. 
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        (5) DD Form 1081 (Statement of Agent Officer’s Account), 

which the PA and the disbursing officer of a finance office use 

to reconcile the funds entrusted to the PA for disbursement. 
 

        (6) DD Form 250 (Materiel Inspection and Receiving 

Report), which a responsible authority (e.g., COR) uses to 

document the receipt of goods, contract deliverables, or 

services.  Completion of the DD 250 is normally necessary to 

authorize payment to a vendor. 

 

    f.  Battle Damage/Solatia Payments.  There may be occasions 

when the military will cause damage to civilians or their 

property when conducting operations overseas.  When this occurs, 

local civilians can make a claim against the U.S. for full 

reimbursement of their property or for the loss of life.  The 

measure of damages is determined by the law of the place where 

the act or omission occurred. 

 

        (1) Standard Form 95.  A claim shall be submitted by 

presenting a written statement with the amount of the claim 

expressed in a sum certain, and, as far as possible, describing 

the detailed facts and circumstances surrounding the incident 

from which the claim arose.  The Claim for Damage or Injury, 

Standard Form 95, shall be used whenever practical.  

 

        (2) Damage to Property.  A claim for destruction or loss 

of property shall be presented by the owner of the property, a 

duly authorized agent or by the owner representative.  

 

        (3) Personal Injury or Death Cases (Solatia).  A claim 

for personal injury shall be presented by the person injured or 

a duly authorized agent or legal representative, or, in the case 

of death, by the properly appointed legal representative of the 

deceased’s estate or survivor where authorized by law. 

 

4.  PROJECT MANAGEMENT.  CA Marines are routinely tasked with 

managing humanitarian, Military Civic Action (MCA), and 

reconstruction projects.  Projects should accomplish the 

objectives of the supported unit.  Project management is vital 

to completing a quality project constructed on time and within 

budget.  No management system provides all the answers or 

totally eliminates risk, but by using the planning and 

management tools presented, a CA Marine will gain confidence in 

directing, managing resources, and reducing risk.  The functions 

of the project manager are universal, although they may differ 

in details from one level to another. 
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    a.  Project Model Phases.  This project model is based on 

the six-phase model of military construction projects.  For the 

CA Marine, the duration and amount of effort for each phase 

depends upon mission variables such as the scope and complexity 

of the project, the time available for planning and executing, 

and the operational environment.  Large or complex projects 

should not be managed by a CA Marine without the help of a SME.  

A brief description of each project phase is provided below: 

 

        (1) Project Phase 0 - Initial Project Planning.  This 

phase begins when a sponsoring entity originates, sponsors, and 

funds a project. 

  

        (2) Project Phase 1 – Preliminary Project Planning. 

Preliminary project planning gives the unit commander a quick 

overview of the project.  It serves as a guide to the detailed 

planning that follows and includes task assignment of primary 

personnel as well as acquisition of plans and specifications. 

 

        (3) Project Phase 2 - Detailed Project Planning.  This 

phase provides a schedule for the entire project and develops an 

accurate estimate of the tools, equipment, materials, and 

personnel required for each construction activity.  

 

        (4) Project Phase 3 - Final Project Planning.  This 

phase includes project confirmation briefings and confirmation 

of initial material requirements availability.  

 

        (5) Project Phase 4 - Project Execution and Monitoring. 

This phase includes directing, monitoring, and taking corrective 

actions. This phase ends upon project completion or turnover. 

 

        (6) Project Phase 5 - Final Project Transfer and 

Closeout.  This phase includes clearance of the jobsite, 

provision of as-built records and operation and maintenance 

manuals, and the construction agent’s receipt of final 

acceptance of the project.  This phase ends with completion of 

after action reports and redeployment of the construction agent 

from the project site. 
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    b.  Basic Functions of Project Management.  CA Marines 

acting as Project Managers manage tasks in a theater of 

operations.  How well the CA Marine accomplishes a task depends 

in large part on an ability to plan, schedule, and 

monitor/control resources within a constrained environment, 

described as follows: 

 

        (1) Planning.  The planning function includes organizing 

and staffing.  In this function, the project manager breaks down 

the project into workable subtasks, known as activities, and 

determines the order in which to perform them.  The product of 

this step is a logic diagram, or network, which is an initial 

graphic representation of a plan’s tasks and order of 

accomplishment. 

 

        (2) Scheduling.  The scheduling function adds a time 

element to the logic network as the manager first determines 

individual activity durations and then calculates the entire 

project’s duration.  The product of this step is a Work 

Breakdown Structure diagram, typically presented as a project 

schedule or Gantt chart. 

 

        (3) Monitoring and Controlling.  The monitoring and 

controlling function requires the manager to direct the project, 

measure the progress of the project, compare the actual progress 

against the initial schedule, and take corrective action if the 

actual progress deviates significantly from the schedule. 

 

    c.  Project Planning.  For the CA Marine tasked with a 

project, the Planning Phase is critical to the project’s 

success.  While the CA Marine is not expected to create 

architectural diagrams, blueprints, detailed work breakdown 

structures (WBS) or logic diagrams, they are expected to be 

aware of these processes and make sure the contractor has the 

appropriate documentation (e.g., drawings, blueprints, schedule, 
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etc.) to meet the specifications and timeline laid out in the 

statement of work.   

 

        (1) Typical Project Planning Activities include: 

 

            (a) Identify the Need  

 

            (b) Identify the Resources 

 

            (c) Conduct deliberate assessment 

 

            (d) Conduct KLE 

 

            (e) Begin Project Nomination Package 

  

    (f) OHASIS (optional) - The Overseas Humanitarian 

Assistance Shared Information System is used by the Defense 

Security Cooperation Agency, CCMD and implementing personnel to 

manage worldwide humanitarian efforts. 

 

            (g) Project Scope  

 

            (h) Statement of Work 

 

            (i) Cost Estimate 

 

            (j) Request for Proposal (RFP) – A document used to 

request proposals from prospective sellers of products or 

services. 

 

            (k) Initial Evaluation and Selection 

 

            (l) Final Project Nomination Package 

 

            (m) Submission for Approval 

 

        (2) Typical Project Nomination Package.  The documents 

listed below are not all inclusive, but give the CA Marine an 

example of content based on best practices.  Each Combatant 

Commander and their subordinate commanders have unique 

documentation requirements for their project nominations 

packages.  CA Marines should identify the requirements before 

submitting packages to prevent delays in approval. 

 

            (a) Statement of Work.   The statement of work (SOW) 

is a detailed narrative statement that defines the scope of a 

project.  The statement provides prospective contractors the 
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information required to prepare a competitive bid for the 

proposed project.  Statements must be as detailed as possible to 

protect the government and the contractor.  At a minimum, 

statements normally include: 

 

                1.  A description of the project upon completion 

 

                2.  Material specifications 

 

                3.  Key contractor manpower requirements to 

ensure successful completion 

 

                4.  Government-furnished items and materials 

 

                5.  Contractor-furnished items and materials 

 

                6.  The government’s project manager 

 

                7.  The government's KO and COR, if required 

 

                8.  Overall project timelines 

 

                9.  Penalties for failure to meet project 

requirements and specifications, if any 

 

            (b) Letter of Justification.  The Letter of 

Justification is a letter submitted for the purpose of defending 

or explaining the requirement for a project. 

 

            (c) Request for funds 

 

            (d) Selected contractor bids or sole source 

justification.  Normally a minimum of three bids is required for 

the selection process. 

 

            (e) Turnover Memorandum of Agreement/Understanding 

(MOA/MOU).  A MOA or MOU is written and approved by an officer 

of the United States (DoD, DoS, or authorized official) by which 

a product or service is transferred from the U.S. Government to 

another nation.  This letter usually provides a guarantee from 

the receiving nation to the U.S. that the product or service 

will be maintained or utilized in the agreed upon manner. 

 

            (f) Storyboard 

 

            (g) Legal Review 
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            (h) HN Request 

 

    d.  Project Execution and Monitoring.  For the CA Marine 

tasked with managing a project, the Execution and Monitoring 

Phase is critical to its success.  While the CA Marine is not 

expected to be at the project site directing the work or 

workers, he or she is expected to make routine visits to 

determine if the schedule is being met and that the work is 

being done to the specifications laid out in the statement of 

work.  If there are discrepancies in the work, they need to be 

documented and brought to the contractors’ attention immediately 

for resolution.  The following are some elements of project 

execution: 

 

        (1) Scope Negotiation/Addendums/Amendments 

 

        (2) Performance Inspections 

 

        (3) Payments 

 

        (4) Preparations for Opening or Reopening ceremonies 

 

    e.  Project Transfer and Closeout Procedures.  The following 

describes typical actions taken as part of the transfer and 

closeout phase for projects.  

 

        (1) Final Inspection.  All projects should have a final 

inspection with the following representatives: 

 

            (a) Project Manager 

            (b) Pay Agent  

            (c) Contractor 

            (d) Host Nation civil authority 

        (2) Final Payment.  If the project meets the 

specifications stated in the scope of work (SOW), then the final 

payment can be made to the contractor.  If any conditions do not 

meet standards, the final payment cannot be made until the 

correction of any deficiencies has occurred. 

 

        (3) HN Turnover/Opening Ceremony.  Ideally projects are 

accepted by and transitioned to HN authorities.  CA Marines 

should coordinate with HN key leaders to plan and execute an 

opening or reopening ceremony if applicable.  If a project is 

not completed before a relief-in-place occurs, it should be 
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transitioned to follow-on forces.   Turnovers to other units are 

lengthy in process and require a detailed reconciliation of 

accounts and projects.  This process often results in some form 

of ratification between units in order to accept responsibility. 

 

        (4) Project Management File.  The project management 

file would traditionally consist of the following documents: 

 

            (a) Contractor Status Reports 

            (b) Receiving Reports 

            (c) Construction Drawings 

            (d) Financial Management Documents 

            (e) Transfer documents 

            (f) Other documents as required 
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5. REPRESENTATIVE PROJECT LIFECYCLE  

 

 



107-19 

 

REFERENCES: 

 

JP 1-06, Financial Management Support to Joint Operations, 

Appendix D 

MCRP 3-17.7F Construction Project Management, Ch 1 

MCRP 3-33.1A Civil Affairs Tactics, Techniques and Procedures, 

Appendix G 

MCRP 3-33.1C, Multi-Service Techniques for Civil Affairs Support 

to Foreign Humanitarian Assistance, Ch 6 

MCRP 3-33.1G Integrated Monetary Shaping Operations 

United States Code, Title 10 

United States Code, Title 22 

Operational Law Handbook 2015, Ch 14 

 

 

 

 

 

 

 

 

 

 

 

 

 



107-20 

 

Notes: 

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________

______________________________________ 

 


